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CALL IN NUMBER: - K o e 986510
PABTICIPANT CODE: ’ ) ) . 508-955-57 o
T ) www.jacobs.com
Client USACE New Bedford Office . Date ~ ' January 18, 2017
Project New Bedford Harbor Superfund Site | Project No. '3SBG1001 k
Prepared By | Steve Sills Note No. 613 '
Subject- ) ’ New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part T|me Partrcrpatlon) Distri:bution (attendees P_It:s) See below '
Client C EPA MassDEP Jacobs : Battelle
Tim Rezendes " | Dave Dickerson Garry Waldeck | Anita Rigassio Smith ~ Jessica Tenzar
Peter Hugh “| Abdut Tahit ' Mark Gouvela * | Deirdre Dahlen |
Marie Esten Hoshaiah Bamzyski Sevenson ' Steve Fox T . Patty White
Kevin Coleman - Dave Lederer "| Joe Mahoney _Steve Sills '
Ellen forio ) Elaine Stanley Beth Anderson
Bob Christie ) T ' ;
o
SAFETY/SITE MAINTENANCE )

Safety Alert ) ’ " " Notes
- Areas C and D are still active sites, wear hard hats.and vests when walking at the site. Trucks will be onsite th|s week to load out
material from the DDA — use extra caution when walking/driving around Area C.

The site is muddy and with the freeze and thaw cycle, folks were cautioned of tripping hazards. With expected high winds, loose
materialfitems have been secured at the site. Also, with the colder temperatures the wooden decks have been sfippery in the-
mornings due to frost. ~

Note that acce'ss to the PMC work area is only available through Area C. Also, please observe the srte speed ||m1t of no more than 10°
mph. 5

Site Maintenance | All of the water is shut off to the hydrants and the decon trailer — contact Mark if you need water turned on for any reason.

Distribution: Participants; Jacobs: Document Control File, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Alison Hutchinson, Will
Kenyon, Mike Morris, Jim Piccuito, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, Kevin Coleman, Bob Christie, Jay
Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynskl MADEP: Paul Craffey, Garry
Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White, John Lally; KOMEN: Debi Heims
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- CALL IN NUMBER:
PARTICIPANT CODE:

DMUs/CAD CELL (Current 1/18/17)

JACOBS FIELDWORK

Project Notes
103 Sawyer Street -

New Bedford, MA 02745

508-996-5462

508-996-6742

www.jacobs.com

MU Design | Dredged to | 1st pass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final Date Notes
Volume Date pass Sampling Sampling Sampling Sampling Bathy Bathy Area
(CY) Results Results Survey | Survey | Cleared
MU-28 13,027 820 11917 ) Upper Harbor
A33 & 33A 4,786 4,416 711/2016 71912016 | 1111716 (2nd Complete ™ Complete (first Second round N Waiting for
round) round, second 1160117 (updated validation of
: round) CDA mean = three intervals —
v 9.3 mg/kg) all <60ppm .
A34 103172016 | 11/3/2016 | 111712016, Complete 11117116, 12/6/16 115117 Heart of
12/6/16 (2™ | preliminary IA (2nd round), (1% and 2™ Darkness area
round), posted 1/6/117 1/16/2017 (3 round, pre- -
1 111612017 (3° (2™ round) - round) validated; CDA
round) and mean = 19.8
171712017 (3¢ mg/kg)
round)
37C ) Need to move
N moorings
37D Perform with 37C . )
A38, B36 7,860 4,965 12115/16 12/28/16 ' | /52017 {1 | 12/28/16 (A36, 1* 11717 Moby Dick '
(subtidal) (subtidal) (A3s, 1% round, round),
round), preliminary), 1/16/2017 (A36,
111612017 11712017 2™ round) .
(A36, 2 (2™ round,
, round) preliminary)
CAD Cell _ . _ _ _ _ _ Week of _ e Track Progress
) ) 10131 Survey date
! OTHER FIELDWORK
’ Action Date ' ) Notes '
| CAD Cell Curtain Inspections Ongoing Curtain will be replaced by FFP Contractor at start of contract. Also, EPA (Dave L
' and Hoshaiah B.) will coordinate with Jacobs, (Mark G.), for a site visit to inspect the
. ) silt curtains in the Lower Harbor CAD cell. 1
PMC shoreline excavation ~___ Ongoing PMC excavation activities continue along the southern shoreline adjacent to Area C.
Aerovox 21e Project_— > {__ Ongoing.” '« ’A‘ccordin’g‘tﬁilacobs-(Josrj)Ztﬁé‘excavationvan‘d'ﬁa‘dk‘ﬁjling~aetivitie5»have-be‘é‘rr'pﬁﬁ~
- . \: e
ACE-~J23-35BG1001-P4-0103 ‘ -é\_,\ { d—’_
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Project Notes
" 108 Sawyer Street

New Bedford, MA 02746
508-996-5462
508-996-6742,
www:iacpb‘s.com1_

Action - 7 ] * Date

Py Notes
' . ‘ _on.hold~
Dredging at Moby Dick Marina and A34 (Heart of Ongoing On Monday, (1/16) SES completed aII of the Lower Harbor dredging activities..
Darkness) in Lower Harbor B
" Upper Harbor Dredging i 1/16/17 Dredging initiated on Monday, (1/1 6)
Qu 1l Cap Samphng and Bathymetry ' Sampling completed by Battelle on 1/19/17. Bathymetry scheduled ‘for week of 1/23
. weather dependent. S —
@\/ehtory of site monitoring ﬁ) ' gJac obs (Mark) will-inspect-all-site-MWs-this week, determinerepaifs.| eeded~and,./
§TM Y L 7 — 7 distribute recommendations by e-mail: : ' .
/) ) SAMPLING AND ANALYSIS
\ Event B ’ i Samples Analytical | Unvalidated | Validated | Notes L i -
Collection | Testing Results results . .
Water Quality Monitoring N/A in situ N/A N/A Boat-based WQM will be conducted in the Upper Harbor (PMC
(Lower and Upper Harbor) turbidity A and MU28) on Wednesday 1/18/2017 (Marie and Jess will
i . only discuss if WQM in the Lower Harbor is needed this week)
LH MU33 ’ 1117~ IA and 1/6/2017 LHO02, LHO7, LH11 (from re-dredge areas); validation of PCB
) 18/2016 Congener congener data scheduled to be complete 1/31/2017
Near shore CDA Confi rmatory A-34,B-35, | PCB 1/5/12017 Validation of PCB congener data scheduled io be complete
Sampling C-35 . | Congener 1/31/2017; PCB Congener>50 ppm for A34-06 and A34-04.
Near shore CDA Confirmatory 1/16/2017 | 1A 1M17/2017 PCB congener analysis of A34-04 and A34-06 (collected
Sampling (A-34) Congener | Est. 2/10 1/16/2017) authorized 1/18/2017.
Pierce Mill Cove 12/14-15, A 1/4/2017 N ‘Sidewall samples from 5 locations will be collected this week or
Verification/Confirmatory Sampllng 12/21 and 4 next (fit in with other sampling event_s)
12/27/2016 - .
Moby Dick Verification/Confirmatory - 12/28/2016 | IA 1/6/2017 "PCB congener analysis of confi rmatory samples authonzed '
Sampling 1162017 1A 11712017 1/18/2017 .
' — .
BU-3_Pilot Cap Sedimc?nt‘SeT;lli_rlgJ NOAA 18 | Sampling schedalad for - for 1/19: 20/204-7—(assﬁminguES’P\::_‘
I —— ~addenq_Lerl§_;£oved) - T
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| MEETINGS/OTHER AQTIVITI i

~=Action._ _
“{Aerovox 21e Project ~ Phase Il RAP

-

Al

L_Ongoing_} T—EPAawamng—Fesponses_to.cemmentssubmttted-te—MassDEm_rLtn ,Bnase-m-agm__lal

for distribution to AVX, which'has been forwarded t6 USACE (Steve Wolf) for rewew) EPA
TR ' K rwill also forward the draft letter to MassDEP (Garry Waldeck).

City of New Bedford Update ’ - Ongoing - Fmal Plerce M|Il Cove Plans will be provided to CoNB (Michelle).

Super JTI : ' Ongoing In November 2016 Jacobs (Steve F.) provided table presenting potential posmons to EPA

(Dave L.). Dave has submitted to EPA JTI Lead and has been in contact with headduarters.

In addition, Dave has been talking with the DPW for potential positions for Super JTI.

lf

Cleanup Strategy Meeting 1/31/17 The meeting will be held at the New Bedford field off ice at 10:00. Agenda will be sent to EPA
: (Dave L) for any comments.
Cleanup Strategy Meeting 2116117 The meeting will be held at the New Bedford field office at 9:00. Agenda will be sent to EPA
B (Dave L) for any comments.
NB Rail service operational Ongoing Mark spoke with Kevin Franklin and there is no update at thls time.
USACE crane safety personnel visitto |’ 11817 USACE personnel will be onsite at 10:00.
NB
Fence at Parcel 265 . o Ongoing City needs to walk the site and let Jacobs know whether they want the fence put back and
where.
DELIVERABLES
No. Document Name Organization | Submit Date Comments Reviewers Notes
X i Due , .
B1 Intertidal Phasé 2 Study Report Battelle 10/12/16 1120117 Dickerson, Lederer Phase 2 report will be
‘ L (Final - finalized after letters to

1/20/186) property owners are

. :finished to ensure
- ' ) consistency. Dave L
) * .| will review Ginny’s -
comments and inform
Battelle if he intends to

. o . - ' '| respond.
B2 r}Ma!@u'm‘to~Phase-l-Repor’f—‘(includeéh Battelle 10/21116 116117 Esten, Stanley, All comments recelved
Phase4y—<__ : Rigassio-Smith. reportwill-be-finalized
T % this week. ' >/

| S d@nw i Ten @M‘/u,
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_ ; Y. U were [hio ¢ pard 2 ﬁ—u,
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-Action-Plan-and-the-IRA stattis.report-#7-0n-9/9._MassDEP is generating a draft dispute letter, Lo My
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MOR on RCL comments.

Penko, Esten, Waldeck

103 Sawyer Street
CALL IN NUMBER: r B b0 ot
. PARTICIPANT CODE: :565-996-67 12
www.jacobs.com
No. Document Name Organization | Submit Date Comments Reviewers 'No,tes
. ~ ] ) Due ) .
B3 {Water Quality Monitoring FSP_ } Battelle 9/29/2016 1120117 Stanley (1/18) —~—— L
B4 "1 2016/2017 Field Season QAPP } Battelle 9/29/2016 1120117 Stanley (1/18) USACE comments
received 10/18 and
€ -(UL M \PFU,(' verbal comments from
P A’h ODame NS Stanley on 11/17.
I w4 O | awaiing weitien .
N Q’“ | FeXon 18 | comeneromen
B5 GlifteX Figld/Data Report") Battelle 11/23/2016 11617 ¥ Lewis, Stanley (1/18) | Commentswere |
received from USACE
ECERPT TO | o 12/14:ERA
2> WHLE 68 S9) 1) ey corimettno—
. c‘_omments.on_:
: o " ] A 7 SV LTS (l '] 8 eM\M \ _1[17272-01:7“*%
B6 2016 Grounidwater Monitoring Tech Memd Battelle Week of 12/5 1/20/2017 Lewis, Stafley Comments were
. received from USACE
ZP A. on 1/9; awaiting
comments from EPA.
SV L ™ w\ (,f )
I _ > ThurPM— *
B7 Station map showing proposed MU28 Battelle 1/16/2016 - FSP Addendum will be
verification/confirmatory sampling locations prepared after
' identification of other
‘| MUs to include in the
CDA. s
B3 " Addendum#3-to-the l-ower” HM J Battelle 1117/2017 1/18/2018 Lewis, Esten, Stanley ; |4 DA
FSP, OU3 Cap Monitoring ™ R B _(ng) Com L’»e/ e
i _Aerovox Nearshore Data Gap Boring__l_'«’_e_go_r_tﬂ__. N) Jacobs 1/2 Tk . chkerson USACE Stanley provnded o
(Internal review) } {) o l PDT guidance on how to
e m\‘ﬁ ;{,ﬁa 0 | _2'\’{ | proceed with update. .
J2|(Update Aerovox Cost Estimate/Alternatives Jacobs 12/23/16 113/2017" | Stanley, USACE PDT ’
) {current scope) Sma B )
| J3 Final Pierce Mill Cove Remediation Plan and Jacobs 119117 Rezendes, Dickerson, | Penko to backcheck

7

comment responses.
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Project Notes
103 Sawyer Street
New Bedford, MA 02746

PARTICIPANT CODE: r 508-996-5462.
508-996-6742
- www.jacobs.com
No. Document Name Organization | Submit Date Comments Reviewers Notes
A . Due .
J4 Pierce Mill Cove Restoration Plan RCL - Jacobs 12/28/16 118 Rezendes, Penko, Revised figures *
* Dickerson, Waldeck | submitted on’1710.
! Penko to backcheck
. comment responses.
J5 Between the Bridges Jacobs TBD lorio, Rezendes, Identify what material
Lederer, Lally, Esten | can be reached by land
and water. .
J6 RCL for Upper Harbor Dredge Plan for LHCC Jacobs 1/24/17 lorio, Rezendes, Jacobs working on
Lederer, Lally, Esten, | comments and will e-
Waldeck mail USACE (Ellen) if
there are no exceptions
. o to the comments.
J7 "1 Parcel 265 After Action Report, RCL Jacobs 1131117 Preparing an.RCL to
) . address EPA (Ginny)
‘ ~ C@ = 1 comments. .
J8 2015 Datd Simmimary Report (DSR) RGL Jacobs Z Lo eATS RCL to be issued in ~2
! Q15 Datarsummary Report (OSR) RCL s olaadked (18 | weeks.
J9 | Existing Debris Map for City of NB Jacobs I Will be completed after
debris operations are
N complete. .
J10 2014/2015 Ambient Air Report Jacobs 10/14/2016 Week of 1/9/17 Lewis, Lederer, Working on RCL, and
AECOM awaiting comments on
PETS Curves. 'Focus
of report is now data
deliverable. Y
J11 Selection of method for Ambient Air Analysis Jacobs " Lewis, Lederer Battelle will provide
| going forward between high resolution and Jacobs with the spiked
low resolution Homolog analysis. By 1/24, E samples on 1/24 for
Battelle will spike three PUF samples with analysis with the UBper
PCB concentrations of 5, 25, and 125 ng/im® Harbor ambient air®
for analysis by both high resolution and low . samples. - - 4"
resolution homolog analysis, respectively..
J12 Dive plan for pipe relocation \ Jacobs 113117 USACE review and
' | approval needed then
. —t need to schedule work. |

L

-
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. PARTICIPANT CODE: , 508-806-6742
www.jacobs.com
No. ‘Document Name Organization | Submit Date Comments Reviewers Notes
Due
N Jacobs will provide Tim
R with link to
. . document.

J13 | Comprehensive Plan Milestones Jacobs - - - ‘ Will be distributed at

' Thursday’s meeting.

J13a | Present SWAC Refinement, Design "Jacobs 11317 Agencies to provide
Assumptions, Initial Cost Estimates: Intertidal, guidance on design
Subtidal, Aerovox and Celi 1 and alternative

technologies

J13b° Refine Design Assumptions, Updated Cost Jacobs 1131117 Agencies to provide
Estimates, sequencing of work ' ‘guidance on design

Y. and altemative -
. technologies

J13¢ | Refine Design Assumptions, Updated Cost “Jacobs - 2M5/16 Agencies to approve
Estimates, sequencing of work ' ' . design, costs; and

sequencing

J14 Phase Il Archeological Investigation Summary Jacobs/ ‘Spring 2017 Draft Interim Summary

‘ Report : CR/PAL Report will be
submitted to USACE
: y this week.

J15 David Robinson complete a Memorandum on ' | Jacobs/CR End of Jan -Document will include
shipwreck geophysical investigation/probing interpretations, path
conducted by CR in December 2016 forward, and

) recommendations.
U1 CAD Cell Slope Monitoring and Consolidation USACE Ongoing NA Rezendes USACE has reviewed
' ) ‘I the most recent
sections and updated
the cross sections.
- USACE (TimR.)
. - o (indicated that-the side
& slopes are stable.
E1. | Fate'and Transport-Model ERDC , TBD lorio, USACE PDT, USACE (Ellen) will
Bergen, Staniey forward new schedule
| -CD(’V\W/ P fizan.} from Earl. Earl to
- provide rev Schedule.
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103 Sawyer Street

" CALL IN NUMBER: ' New Bedford, MA 02746
* PARTICIPANT GODE: 508-996-5462
. o 508-996-6742

www.jacobs.com

Reviewers

o .

No. Document Name Organization | Submit Date Comments Notes
. Due
N1 .Coggeshall CSO As-builts City of NB TBD Work remains for
Spring 2017. As builts
will be provided after
- work is complete.
AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
Results results .
Nov Ambient Air 11/7 and 11/8 (Lower Y 112017 The PMC sampling was pre-excavation and Jacobs distributed high
Sampling Harbor), 11/10 and resolution results on 1/3. '
11/11 (PMC) ; .
Dec Ambient Air 12/1 and 12/2 (PMC), High Res (1/20) N The initial PMC sampling round consisted of both low resolution and
Sampling 12/6 and 12/7 (Lower high resolution homolog ambient air sampling methods at four (4)
Harbor) locations. Jacobs received and distributed low resolution data.
Jan Ambient Air 1/10 and 1/11 (PMC), Low Res (1/25) N The PMC sampling event included both low and high resolution
Sampling Upper Harbor (week of | - homolog ambient ‘air sampling methods at four (4) locations.
' 10/23) - According to USACE (Ellen), the goal is to transition to low resolution
. . ) method.
July/Aug Area C VOC Per EPA (Elaine) request, this sampling event will be conducted at
sampling (Summa) Area C in the area surrounding Cell #1.
RIGHT OF ENTRY/PUBLIC RELEASE FORMS
Parcel or Name of Owner Right of Entry Need Date Task Notes
17-1 and 17-3/Mike Panagakos Before dredging of BtB Subtidal/Intertidal | EPA (Lederer) provided a tentative scheduie for mid-2017
through 2018 remediation. Waiting for sighed ROE — Dave L.
. continuing. efforts to reach owner.
{ Robichaud S Archeology EPA (Stanley) will distribute. J
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CONTRACT ACTIONS
Contract Date Notes
TERC TO#1, 6, 7, 8.Incentive Fees January 2017 Final action is with Contracting.
. | TERC TO#1, 6, 8 Closeout TBD, 2017 Final action is with Contracting. i
| TERC T0#7 POP extension 117/2017 POP awarded by USACE Contractmg
Bathymetric Survey Contract for FFP TBD Proposals due 1/31/17
Contract .
Site Visit for FFP Contract TBD Approx 2-3 weeks after RFP is issued.
Battelle modification TBD Include scope to evaluate monitoring well network; EPA (Elame) yes to OU3 cap and no’
' . to NWS monitoring in 2017.
2/15/2017 Need to award by 2/15/17

RAC Task Order





